

Process step	Timeline (T0* + No of Days)	Timeline (T0* + No of Days)
Publication of Information Memorandum	T0	Tuesday, April 04, 2017
Consultation period ends	T0 + 23	Thursday, April 27, 2017
Notification of changes to the NGMSA rules and procedures if any.	T0 + 28	Tuesday, May 02, 2017
Information session for prospective bidders (last opportunity for bidders to ask questions and get clarification on specifics of the auction.) <b>(Time: 0930 am, PTA HQs Auditorium, F-5/1, Islamabad.)</b>	T0 + 29	Wednesday, May 03, 2017
Deadline for Prospective applicants to submit Application form with Pre-Bid deposits( <b>Annex B</b> and <b>Annex E</b> )	T0 + 43	Wednesday, May 17, 2017
	(4 pm Pakistan Standard Time)	(4 pm Pakistan Standard Time)
PTA notifies pre- qualified applicants	T0 + 45	Friday, May 19, 2017
Information package containing confidential information and instructions to participate in the auction is provided to qualified applicants	T0 + 45	Friday, May 19, 2017
Mock Auction for Qualified Bidders (if required)	T0 + 48	Monday, May 22, 2017
Bidding starts	T0 + 50	Wednesday, May 24, 2017
Provisional winners announced	On completion of the auction	On completion of the auction
Written intimation to winners	Within seven days of announcement of provisional winner	Within seven days of announcement of provisional winner
License payments due	According to the schedule established in Section 2.9 of this IM.	According to the schedule established in Section 2.9 of this IM.
Granting of Licenses/Assignment of right to use spectrum	Within 30 days of having received the 50% or 100% payment of the Initial Spectrum Fee as appropriate	Within 30 days of having received the 50% or 100% payment of the Initial Spectrum Fee as appropriate
<p><i>*T0 is 4th April 2017 subject to confirmation of publication of last advertisement</i></p> <p><i>These dates are subject to change as deemed necessary by PTA.</i></p>		